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ESTIMATE RUN 11/30/2020

ESTIMATE SUMMARY 15:07:54

CONTID: C22385         ESTIMATE NO: 0005 PROG 2005

PCN: 22385-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER AND CAMERAS ON I-76 PERCENT TIME:

PROJECT NO: ITS0761-231                   

ITS FIBER AND CAMERAS ON I-76

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,696,046.40 PARTICIPATING $ $ 247,672.70

AWARD PROJECT AMT: 3,179,048.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,848.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

47.44%

1,942,523.45

247,672.70

247,672.70

242,823.72

$

$

$

$

1,753,522.95

0.00

1,753,522.95

69,994.60

1,823,517.55

-46,152.69

0.00

1,777,364.86

0.00

AMOUNT DUE 1,777,364.86 242,823.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 242,823.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

  

257.0 TIME ALLOW: 6/11/2021 ??:??:??

ORIG TIME ALLOW: 6/11/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2020

03/16/2020

11/27/2020

02/06/2020

02/27/2020

02/27/2020

03/16/2020
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PCN: 22385-BID    ESTIMATE RUN 11/30/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

1.000

202-00010  
 

150.001.000

150.00

1.000

EACH

150.00000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

2.000

SY  

75.00000

0015 Potholing 71.000

0.500

203-01597  
 

12,155.0071.500

85.00

200.000

HOUR

170.00000

0020 *Erosion Log Type 1 (12 Inch) 240.000

120.000

208-00002  
 

1,800.00360.000

600.00

15,510.000

LF  

5.00000

0025 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

7.20000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

3.000

208-00046  
 

1,600.004.000

1,200.00

4.000

EACH

400.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

75.00000

0040 *Erosion Control Management 15.000

4.000

208-00207  
 

7,220.0019.000

1,520.00

75.000

DAY 

380.00000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

36.300

ACRE

540.00000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

36.300

ACRE

2,640.00000

0055 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

36.300

ACRE

660.00000
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PCN: 22385-BID    ESTIMATE RUN 11/30/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

7,260.000

LB  

2.88000

0065 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

100.000

SY  

5.82000

0070 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

80.00000

0075 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

150.000

SY  

115.00000

0080 *Drilled Shaft (36 Inch) 16.000

48.000

503-00036  
 

40,000.0064.000

30,000.00

68.000

LF  

625.00000

0085 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0090 Manhole (Traffic Management System) 0.000

13.000

604-39050  
 

96,560.1013.000

96,560.10

13.000

EACH

7,427.70000

0095 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,200.000

LF  

4.20000

0100 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2.000

SY  

250.00000

0105 Location Marker (Fiber Optic)(Dome) 129.000

7.000

612-00260  
 

14,960.00136.000

770.00

152.000

EACH

110.00000

0110 Location Marker (Utility)(Flat Slat) 0.000

1.000

612-00270  
 

85.001.000

85.00

9.000

EACH

85.00000
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PCN: 22385-BID    ESTIMATE RUN 11/30/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 0.000

0.000

613-00200  
 

0.000.000

0.00

60.000

LF  

45.00000

0120 2 Inch Electrical Conduit (Bored) 22,790.000

340.000

613-00206  
 

132,766.2023,130.000

1,951.60

23,130.000

LF  

5.74000

0125 2 Inch Electrical Conduit (Plastic) 302,560.000

0.000

613-01200  
 

874,398.40302,560.000

0.00

302,560.000

LF  

2.89000

0130 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

2.000

EACH

950.00000

0135 Pull Box (11"x18"x12") 0.000

1.000

613-07011  
 

756.001.000

756.00

9.000

EACH

756.00000

0140 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

6.000

EACH

1,564.00000

0145 Pull Box (30"x48"x24") 129.000

7.000

613-07040  
 

249,016.00136.000

12,817.00

140.000

EACH

1,831.00000

0150 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

33,000.00000

0155 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

5,600.00000

0160 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

20.000

EACH

480.00000

0165 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

4.000

EACH

10,700.00000
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PCN: 22385-BID    ESTIMATE RUN 11/30/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,230.000

LF  

0.99000

0175 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

6.000

EACH

1,200.00000

0180 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

2.000

EACH

2,200.00000

0185 Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0190 *Traffic Management System Building ITS Node Building 
in Wiggins

0.000

0.000

614-87300  
 

0.000.000

0.00

1.000

EACH

275,000.00000

0195 *Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

23,000.00000

0200 *Traffic Management System Building Generator 0.000

0.000

614-87312  
 

0.000.000

0.00

1.000

L S 

62,000.00000

0205 *Traffic Management System Building HVAC 0.000

0.000

614-87314  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0210 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,500.00000

0215 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0220 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

4.000

EACH

24,000.00000
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PCN: 22385-BID    ESTIMATE RUN

PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE CCTV Pole with lowering device 4.000

0.000

69,994.604.000

0.00EACH

17,498.65000

0225 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

0.000.000

0.00

4,800.000

LF  

1.01000

0230 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

168,260.000

LF  

1.42000

0235 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

2.000

EACH

8,700.00000

0240 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

4.000

EACH

9,100.00000

0245 Ethernet Switch Type III 0.000

0.000

614-87693  
 

0.000.000

0.00

2.000

EACH

9,500.00000

0250 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

8,700.00000

0255 Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

1.000

EACH

9,200.00000

0260 Ethernet Aggregation Switch Type III 0.000

0.000

614-87699  
 

0.000.000

0.00

1.000

EACH

9,700.00000

0265 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0270 *Mobilization 0.600

0.400

626-00000  
 

215,100.001.000

86,040.00

1.000

L S 

215,100.00000
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PCN: 22385-BID    ESTIMATE RUN 11/30/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

36.00000

0280 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

240.00000

0285 *Traffic Control Management 69.000

15.000

630-00012  
 

80,640.0084.000

14,400.00

200.000

DAY 

960.00000

0290 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

240.00000

0295 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

18.000

EACH

66.00000

0300 *Construction Traffic Sign (Panel Size B) 8.000

3.000

630-80342  
 

2,706.0011.000

738.00

30.000

EACH

246.00000

0305 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

246.00000

0310 *Vertical Panel 7.000

0.000

630-80350  
 

210.007.000

0.00

30.000

EACH

30.00000

0315 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,600.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

600.000.500

0.00

1.000

EACH

1,200.00000

0325 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

66.00000
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PCN: 22385-BID    ESTIMATE RUN 11/30/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Traffic Cone 48.500

0.000

630-80380  
 

800.2548.500

0.00

150.000

EACH

16.50000

0335 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

950.00000

0336 Mobile Attenuator Added by CMO #2 0.500

0.000

630-85020  
 

20,000.000.500

0.00

1.000

EACH

40,000.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0350 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0355 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0360 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0365 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0370 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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PROJECT: ITS0761-231                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,821,517.55247,672.703,694,046.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 1,823,517.55247,672.70$3,696,046.40$CURRENT AMTPROJECT TOTAL


